
 
 

Request for City Council Committee Action 

From the Department of Public Works 

 
Date:  July 24, 2012 
  
To:   Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 
 
Subject: 14th Avenue N Construction – Contract Amendment #1 with Urban 

Companies 
  
Recommendation:   

Authorize the proper City officers to amend Contract No. C-33066 with Urban 
Companies, LLC for an increase of $32,290.00 above the current contract 
amount of $181,907.50, to a revised contract amount of $214,197.50. The 
funding provided as part of the original project budget is adequate to cover this 
increase.  Therefore, no additional project appropriation is required. 

 

Previous Directives: 

 June 26, 2009: Resolution 2009R-280, increasing the appropriation in the 
Department of Community Planning and Economic Development Grants Other 
Fund (01600-8900320) by $170,000. 

 October 8, 2010: Resolution 2010R-471, increasing the appropriation in the PW-
Capital Improvements Fund (04100-9010937-CPV071) by $110,742.55 and 
transferring $160,000 in appropriation from SW002 to PW-Capital Improvements 
Fund (04100-9010937-CPV071). 

 September 2, 2011, City Council granted approval of low bid for OP# 7499 by 
Urban Companies, LLC in the amount of $181,907.50.   

 
Prepared by: Jeff Handeland, P.E., Project Engineer, TP&E, 673-2363 
  Don Elwood, P.E., Director, Transportation Planning & Engineering, 673-3622 
 
Approved by: 
  ________________________________________________________ 
  Steven A. Kotke, P.E., City Engineer, Director of Public Works 
 
Presenters: Jeff Handeland, Project Engineer, Transportation Planning & Engineering                       
 
Reviews 

Permanent Review Committee (PRC): Approval ___   Date ___________  

Civil Rights Approval Approval ___   Date _8/16/11____ 

Policy Review Group (PRG):     Approval ___   Date ___________ 
 
Financial Impact   

No financial impact. 
 
 



Community Impact 
 Neighborhood Notification: Not Applicable 

 City Goals:  A Safe Place To Call Home: The city’s infrastructure will be well- 

 maintained, people will feel safe in the city. 
 Comprehensive Plan: Not Applicable 
 Zoning Code: Not Applicable 
 
Background/Supporting Information 

Public Works and CPED are working to improve 14th Avenue N.  The portion of 14th
 Avenue N 

located east of 2nd
 Street N is a dead-end public right-of-way located between the site of the 

new Standard Heating and Air Conditioning corporate headquarters, and property owned 
and used by Re-Alliance LLC for its metal recycling operations. The west half of the right-of-
way was in very poor condition, and the remainder was unpaved. The roadway needed to 
be improved and completed by constructing a cul-de-sac at its east end in order to properly 
serve the newly-relocated Standard Heating operation, and to facilitate the possible 
redevelopment of the Re-Alliance site. 
 
On September 2, 2011, the City Council and the Mayor granted approval of low bid for OP# 
7499 by Urban Companies, LLC in the amount of $181,907.50.  Construction on the 
roadway began on October 10, 2011.  Construction was substantially completed this spring.  
Seal coating is anticipated for August of 2012. 
 
Additional Work 
During work, the Engineer determined the following changes: 

 Additional trees had to be removed to construct the new road and sidewalks.   

 The storm sewer design was changed to maximize infiltration, thereby increasing the 
quantity of perforated pipe. 

 A change to the schedule necessitated temporary paving.   
 

This additional work was performed at contract bid prices for a total amount of $16,975.00. 
 
Supplemental Agreement #1 
Also during work, the Engineer further determined the following changes: 

 The storm sewer system was changed to maximize infiltration thereby requiring the 
addition of perforated pipe adapters.   

 Debris encountered in the project excavations was properly disposed of outside of 
the right-of-way.   

 Changes were made to the storm sewer system design to accommodate an 
electrical duct which was encountered at an unexpected location. 
 

The Engineer determined that the contractor should perform this work to complete the roadway 
project and this constitutes Extra Work. The Contractor performed this work at a total amount of 
$15,315.00. 
 
CC:   Gary Warnberg – Procurement 
        William Schroeder - Finance  
 Kevin Carroll - CPED 
        
 


